

Scope of Work

The MSWE Development Team's main goal is to ensure that the MSWE project continues to move forward within the given timelines established within the Scope of Work. In addition to this,

Project Funding

Another task of our team is to closely observe any state, federal and local funding opportunities that may be a viable source to fund our project. We are working closely with several state organizations in order to determine if there are any particular guidelines or procedures that need to be met in order to submit concept letters and proposals for these funds. On top of this we are also closely watching several pieces of legislation that are currently moving through congress that discuss MSWE and biomass regulations within the US.

Department of Energy, Dept. Economic Development on State and Federal level, State of Ohio Funding, Ohio Third Frontier,

Consumer Education

We are in the process of formulating consumer education related strategies in order to be proactive rather than reactive to the concerns of the public with regards to the MSWE project. In this process we are working closely with the PR and Consumer Education sub-steering team in order to evaluate all potential stakeholders both large and small, this will include residents living within the general vicinity of the new facility as well as nearby businesses that can be impacted by our project.

Our team is also responsible for presenting to and educating environmental organizations about the project and the benefits it will have to the city, as well as presenting to local organizations that may have a vested interest in the MSWE project.

Permit Processing

Our team is also tasked with working closely with Princeton Environmental group with regards to obtaining all permits for the MSWE project. Thus far, the team has met with the Ohio EPA in order to gain feedback and direction on our next steps with respect to the process and procedures for obtaining all State and government permits for our facility. Within the first quarter we are concentrating on working closely with PEG in order to obtain our first permit, which is our Permit to install. Once completed the project will begin to move forward into the second quarter which deals with Basis of Design.

We will continue to work with both Princeton and all permit issuing organizations in order to ensure that the MSWE project will continue to run smoothly and all processes are completed within the define timeline.

MSWE Program Development